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Red Zone Meeting

• When It’s Held
o Typically 75% to 80% to completion.

• Who Attends
o Contractor, Corps, and Customer

• Red Zone Meeting is 
o To build a schedule of events necessary to 

achieve project completion and closeout .

o To open lines of communication.

o To achieve a Punch List Tracking System.



Quality Control Inspections

• Preliminary inspection
o Contractor conducts a preliminary walk-

through to develop his own deficiency list

 Fixes the deficiencies

 Corps will help with preliminary inspection.

 Schedules a pre-final inspection with a Corps 
representative.



Quality Control Inspections

• Pre-final inspection
o Contractor and Corps representatives attend

o Corps makes a punch list to prepare for final 
inspection and submits to the Prime 
Contractor with a due date.

o Need to have people ready to work.

Attendance lists are required for all meetings and inspections



Quality Control Inspections

• Final Inspection

o Contractor, Corps, user, and customer attend

o Confirm completion of punch list

o All stakeholders develop Final Inspection 
Punch List, if one is needed.

o Facility is accepted by the Government



Closeout Submittals

• Closeout Procedures (Section 01770)

o SD-10 Operation and Maintenance Data

o SD-11 Closeout Submittals

• Closeout Submittals (Section 01780)

o SD-02 Shop Drawings; As-Built Drawings

o SD-03 Product Data; As-Built Record of 
Equipment and Materials, Warranty Mgmt 
Plan, Warranty Tags, Final Cleaning



Closeout Submittals

• As-built drawings
o Updated throughout the life of contract

o Submission of editable CADD format As-Builts 
required as part of the contract 

handout



Closeout Submittals

• Warranty Management Plan

o Contain information relevant to the warranty 
of materials and equipment incorporated into 
the construction project.

o Roles and Responsibilities of all personnel 
associated with the warranty process.

o List for each warranted equipment, item, 
feature of construction or system.



Closeout Submittals

• Warranty Tags

o Two record copies of the warranty tags 
showing the layout and design.

o Two copies of the listing of completed final 
clean-up items.

o Each warranted item shall be tagged.



Closeout Submittals

• Final Cleaning

o The premises shall be left broom clean.

o Equipment and fixtures shall be cleaned to a 
sanitary condition.

o Debris shall be removed roofs, drainage 
systems, gutters, downspouts.

o Site shall have waste, surplus materials and 
rubbish removed.



Contract Components

• Operation and Maintenance Data 
(Section 01781)

o Submission of O&M Data.

o Types of Information Required in O&M 
Packages; Operating Instructions, Preventive 
& Corrective Maintenance, Parts ID.



Operation and Maintenance Data

• Specific to contract

• Compilation of all submittals for equipment, 
products, and systems

• Types of information include:

o Operating instructions

o Safety precautions

o Preventive maintenance

o Troubleshooting guides

o Spare parts and supply lists

o Warranty information



Operation and Maintenance Training

• Contractor submits training plan for approval by KO

• Training provided by qualified instructor

• Given to personnel responsible for O&M systems

• Training manuals are provided

Attendance lists are required for all training



Discussion


